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Latest  Date To 
Submit ORT 

Requests For 
The Requested 

ROS.

Julian 
Due Date

Power1000 
Requisition 

Due To 
Procurement

Julian Required 
Deliver Date To 

PT Hueneme

Required 
Deliver Date 

To PT 
Hueneme

McMurdo--Julian 
Required On Site 

Date (ROS)

McMurdo--
Required On 

Site Date 
(ROS)

South Pole--
Julian 

Required On 
Station Date 

(ROS)

South Pole--
Required On 
Station Date 

(ROS)

NOTES

WINFLY 20-May-06 6147 27-May-06 6188 7-Jul-06 6231 19-Aug-06 N/A N/A 1-4, 6-10
8-Jul-06 6196 15-Jul-06 6237 25-Aug-06 6280 7-Oct-06 N/A N/A 1-4, 6-10
15-Jul-06 6203 22-Jul-06 6244 1-Sep-06 6287 14-Oct-06 N/A N/A 1-4, 6-11
22-Jul-06 6210 29-Jul-06 6251 8-Sep-06 6294 21-Oct-06 6294 21-Oct-06 1-4, 6-11
29-Jul-06 6217 05-Aug-06 6258 15-Sep-06 6301 28-Oct-06 6301 28-Oct-06 1-4, 6-11
5-Aug-06 6224 12-Aug-06 6265 22-Sep-06 6308 4-Nov-06 6308 4-Nov-06 1-4, 6-11
12-Aug-06 6231 19-Aug-06 6272 29-Sep-06 6315 11-Nov-06 6315 11-Nov-06 1-4, 6-11
19-Aug-06 6238 26-Aug-06 6279 6-Oct-06 6322 18-Nov-06 6322 18-Nov-06 1-4, 6-11
26-Aug-06 6245 02-Sep-06 6286 13-Oct-06 6329 25-Nov-06 6329 25-Nov-06 1-4, 6-11
2-Sep-06 6252 09-Sep-06 6293 20-Oct-06 6336 2-Dec-06 6336 2-Dec-06 1-4, 6-11
9-Sep-06 6259 16-Sep-06 6300 27-Oct-06 6343 9-Dec-06 6343 9-Dec-06 1-4, 6-11

(The following period is for emergency requirements only.)
16-Sep-06 6266 23-Sep-06 6307 3-Nov-06 6350 16-Dec-06 6350 16-Dec-06 1-4, 6-11

23-Sep-06 6273 30-Sep-06 6314 10-Nov-06 6357 23-Dec-06 6357 23-Dec-06 1-4, 6-11

30-Sep-06 6280 07-Oct-06 6321 17-Nov-06 6364 30-Dec-06 6364 30-Dec-06 1-4, 6-11

7-Oct-06 6287 14-Oct-06 6328 24-Nov-06 7006 6-Jan-07 7006 6-Jan-07 1-4, 6-11

14-Oct-06 6294 21-Oct-06 6335 1-Dec-06 7013 13-Jan-07 7013 13-Jan-07 1-4, 6-11

21-Oct-06 6301 28-Oct-06 6342 8-Dec-06 7020 20-Jan-07 7020 20-Jan-07 1-4, 6-11

28-Oct-06 6308 04-Nov-06 6349 15-Dec-06 7027 27-Jan-07 7027 27-Jan-07 1-4, 6-11

4-Nov-06 6315 11-Nov-06 6356 22-Dec-06 7034 3-Feb-07 7034 3-Feb-07 1-4, 6-11

11-Nov-06 6322 18-Nov-06 6363 29-Dec-06 7041 10-Feb-07 7041 10-Feb-07 1-4, 6-11

18-Nov-06 6329 25-Nov-06 7005 5-Jan-07 7048 17-Feb-07 7048 17-Feb-07 1-4, 6-11

25-Nov-06 6336 02-Dec-06 7012 12-Jan-07 7055 24-Feb-07 7055 24-Feb-07 1-4, 6-11

Resupply Vessel (McMurdo)
MCM VSL Resupply 28-Apr-06 6125 5-May-06 6244 1-Sep-06 7032 1-Feb-07 12 - 17
MCM Food Requests 26-May-06 6153 2-Jun-06 6307 3-Nov-06 7032 1-Feb-07 12 - 17
MCM VSL Project Requests Per Project Schedule 6335 1-Dec-06 7032 1-Feb-07 12 - 17

Resupply Vessel (SOUTH POLE)
Life/Health/Safety Critical 28-Apr-06 6125 05-May-06 6244 1-Sep-06 7121 1-May-07 12 - 17
SP Food Requests 26-May-06 6153 2-Jun-06 6307 3-Nov-06 7121 1-May-07 12 - 17
Mission Critical 28-Apr-06 6125 05-May-06 6244 1-Sep-06 7122 2-May-07 12 - 17
Mission Essential 28-Apr-06 6125 05-May-06 6244 1-Sep-06 7123 3-May-07 12 - 17
Mission Important 28-Apr-06 6125 05-May-06 6244 1-Sep-06 7124 4-May-07 12 - 17
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Mission Critical: science cargo and show stoppers.  These items are required by station close - 15 February

Cargo delivery after the first week of December is primarily planned for emergency requirements 
These requests are to be submitted on a continuing basis to prevent submitting all requests on the due date thereby overloading the supply chain, 
namely Procurement and Port Hueneme. Each division is expected to develop their plan for meeting this schedule to include the scheduling of 
requisitioning activity to identify material requirements and the submission of requisitions.
Projects refer to specially funded work efforts with a beginning and an end that are neither part of the Operations and Maintenance  nor Life Cycle 
FundingLife/Health/Safety Critical: food, medical supplies.  These items are required by station close - 15 February

There is no airlift to South Pole until 3rd week of October.  If possble, only cargo that can be drifted from an LC-130 should be schedule for delivery to 
South Pole during the first three weeks of operation. This is due to contrail conditions that prevent normal cargo operations.
The Power1000 (P1K) due date is  84 days before the Required On Site (ROS) date.

If the request is received with less than 84 days before the ROS date , a cargo waiver will be required. The justification and impact statements for the late 
request must be documented but signature approval is no longer required

Summer cargo delivery is necessary, it should be planned from the first week of October through the first week of December when heavy lift aircraft are 
generally available.

This is document provides the latest date that material requirements can be submitted to Procurement for the selected ROS date and permit the items to 
be procured will less processing costs.  Less processing costs includes the elimination of  RPSC personnel overtime for late submitted items, the use of 
the less expensive transportation mode, i.e., COMSUR and the elimination of Navy Packing and Crating Personnel overtime.  It is not a plan but a 
schedule.  

The NSF expects RPSC to minimize transportation costs. Material procurements should be planned for the least expensive transportation moded. In the 
Continental Area and to the maximum extent possible, materials are to be purchased for delivery by the annual resupply vessel in February. For the 
Peninsula Area, material is to be purchased in time to allow for delivery by commercial surface vessel.  Commercial air shipment rates can be four or 
more times as expensive as commericial surface and 20 times more expensive than resupply vessel delivery rates.

There are no blanket approvals for COMAIR.  Items received after the Required Delivery Date (RDD) at Port Hueneme will be scheduled for the next 
available ROS date that permits shipment by COMSUR.  Only by special permission will COMAIR be granted.  Approval will be based on sufficient 
payback to the USAP in terms of benefits or impacts to the Program.  Do not plan on the use of COMAIR without authorization.  For the forseeable future, 
the NSF is approving COMAIR on an item by item basis. 

The procurement governing date is the date MAPCON is imported into P1000.  An ORT requisition should be submitted for conversion into MAPCON 
with sufficient time to build new records, create a MAPCON requisitions, obtain signatures and import the MAPCON requisition into Power1000 by the 
scheduled date. If all the requirements are held until the last date, this will most likely not happen.  Plan to submit your requirements on a continuing 
basis and as early as possible for the selected ROS date.

Mission Essential: regular re-supply & spares needed for winter.  These items are required by station close - 15 February.

Mission Important: can wait until next year, if necessary.  Required only as Opportunity Cargo.

The South Pole vessel ROS dates were devised so vessel cargo could be prioritized for shipment, and do not correspond directly to the McMurdo vessel 
in port date of 1 February, which is the case for the McMurdo ROS date.

The 1 February  in port McMurdo planning date for the resupply vessel is a notional date, i.e., it is based on historic practice.  Changing environmental 
conditions and other operational considerations can result in changes to the vessel's in port period.  
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